TCR Program — Application Approval Project #87.2 — September 2005

San Diego Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon
Grove in San Diego County.

($ X 1,000)
Estimated Project Cost: $85,214 TCRP Funds Approved to Date: $2,190
TCRP Funds — Sub-Project #87.2:  $59,219 Phase(s) Approved.: 1,3
TCRP Funds for Project #87: $60,000
Lead Agency: California Implementing Agency: Same
Department of
Transportation
TCRP Allocations to Date: $1,551 for Phase(s): 1,3
Advanced Approved:  $0 for Phase(s): N/A
LONP Approved to Date: ~ $0 for Phase(s): N/A
Project Summary: Construction of freeway-to-freeway connectors o 5
STATE ROUTE 94 /125 T~
from westbound Route 94 to northbound Route 125 and from INTERCHANGE IMPROVEMENTS W/t
southbound Route 125 to eastbound Route 94. The project will be PROJECT v/

accomplished in two useable sub-projects:

e Sub-Project #87.1 — Construct an interim westbound 94 to
northbound 125 connector.

e Sub-Project #87.2 — Construction of the ultimate freeway
connectors from westbound Route 94 to northbound Route 125
and from southbound Route 125 to eastbound Route 94.
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED 10/00 7/08 $1,700
2 PS&E 8/08 11/10 $3,700
3 Right of Way 8/08 11/10 $28,500
4 Construction 311 10/13 $51,314
Total: $85,214
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,390 $800 $2,190
Proposed $3,700 $27,700 $25,629 $57,029
Transnet Measure Committed
Proposed $310 $25,685 $25,995
Totals: Committed $1,390 $800 $2,190
Proposed $310 $3,700 $27,700 $51,314 $83,024
Totals: $1,700 $3,700 $28,500 $51,314 $85,214
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Prior TCRP Action:

e Original application was approved on September 28, 2000 (TA-00-01) for $1,700,000 for Phase 1. An
allocation of $1,700,000 was made to Phase 1.

¢ An amendment was approved August 4, 2004 (TAA-04-08) to program $490,000 savings in Phase 3 from
Sub-Project #87.1 and transfer $310,000 from Phase 1 to Phase 3 for right-of-way hardship acquisition
and update the project schedule. An allocation amendment (TFP-04-05) allocated $490,000 previously
allocated to Project #87.1 to Phase 3 and redistributed $310,000 from Phase 1 to Phase 3.

e $639,000 of allocated Phase 1 and Phase 3 funds expired was reported at the September 29, 2005
Commission meeting.

Status of Conditions: No conditions set.

Discussion/lssues: No other fund sources have been committed or programmed for this project. This project
has been included in the extension of the Transnet Sales Tax Measure (Nov 2004 ballot).

Prior to reinitiating this project, the Department will seek full funding of Phase 1.



